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ESTIMATE RUN 12/16/2002

ESTIMATE SUMMARY 15:01:33

CONTID: C12168         ESTIMATE NO: 0012 PROG 1999

PCN: 12168-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLORADO HISTORICAL SOCIETY SIGNING PROJECT PERCENT TIME:

PROJECT NO: STE SW00-109                  

YR 1999 STATEWIDE- CHS KIOSKS

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE

CONTRACTOR:

COUGAR CONSTRUCTION PAY PERIOD ENDING 12/16/2002 DATE TIME STARTED 03/12/2001

2311 W 92ND AVE #420 DATE LET 01/25/2001 DATE WORK BEGAN

 DATE AWARDED 01/29/2001 DATE TIME STOPPED 02/28/2003

 DATE CONTRACT EXECUTED 02/20/2001 DATE ACCEPTED 02/28/2003

FEDERAL HEIGHTS CO 80260     303/428-3117 DATE NOTICE TO PROCEED 03/12/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 611,050.76 PARTICIPATING $ $ 11,712.50

AWARD PROJECT AMT: 531,711.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -175.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.73

FIXED COMPLETION DATE

FIXED COMPLETION DATE

77.80%

135,671.90

11,712.50

11,712.50

11,536.81

$

$

$

$

475,378.86

0.00

475,378.86

0.00

475,378.86

-6,409.06

0.00

468,969.80

0.00

AMOUNT DUE 468,969.80 11,536.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,536.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

645.0 TIME ALLOW: 12/31/2002 ??:??:??

ORIG TIME ALLOW: 12/31/2002 ??:??:??
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PCN: 12168-BID    ESTIMATE RUN 12/16/2002

PROJECT: STE SW00-109                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0002 CONC CL B CONCRETE CLASS B FOR SLABS ON GRADE 64.440

2.000

601-01000  
 

97.810

CY  

550.00000 36,542.0066.440

1,100.00

0005 REMOVAL OF CONCRETE REM CONC PAD FOR 4-PANEL SIGN 6.000

0.000

202-00175  
 

12.000

L S 

500.00000 3,000.006.000

0.00

0010 REMOVAL OF GROUND SIGN REMOVAL OF CURRENT COLORADO 
HISTORICAL S

9.000

1.000

202-00810  
 

15.000

EACH

200.00000 2,000.0010.000

200.00

0015 RESET GROUND SIGN RESET EXISTING HISTORICAL SIGN 
STRUCTURE

1.000

0.000

210-00810  
 

4.000

EACH

1,500.00000 1,500.001.000

0.00

0020 CONCRETE CLASS BZ CONCRETE USED FOR CONCRETE PADS 
PLACED A

0.000

0.000

601-01010  
 

0.000

CY  

550.00000 0.000.000

0.00

0025 HISTORICAL SIGN STRUCTURE (2 PANEL) 7.258

0.371

622-00042  
 

8.000

EACH

6,500.00000 49,588.507.629

2,411.50

0030 HISTORICAL SIGN STRUCTURE (4 PANEL) 45.527

0.843

622-00044  
 

50.000

EACH

7,000.00000 324,590.0046.370

5,901.00

0035 SIGN PANEL (INSTALL ONLY) 106.000

28.000

622-00066  
 

222.000

EACH

75.00000 10,050.00134.000

2,100.00

0040 MOBILIZATION 0.946

0.000

626-00000  
 

1.000

L S 

50,854.50000 48,108.360.946

0.00

0045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0050 F/A OJT PILOT 0.000

0.000

700-70022  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 12168-BID    ESTIMATE RUN 12/16/2002

PROJECT: STE SW00-109                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:01:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0055 ADDED ITEM (DOLLAR)/ MCR LINE#4 -TRIP TO LOVELAND TO 
PLACE FILL MATERIAL

0.000

0.000

900-00006  
 

850.000

DOL 

1.00000 0.000.000

0.00

0060 ADDED ITEM (DOLLAR)/ MCR LINE #5 - TRIP TO PLACERVILLE 0.000

0.000

900-00006  
 

1,050.000

DOL 

1.00000 0.000.000

0.00

0065 ADDED ITEM (DOLLAR)/ MCR LINE #6 - COLOR PRINTER 0.000

0.000

900-00006  
 

519.970

DOL 

1.00000 0.000.000

0.00

0070 ADDED ITEM (DOLLAR)/ MCR LINE #7 ( MOVE SPRINKLER 
LINES)

0.000

0.000

900-00006  
 

1.000

DOL 

510.04000 0.000.000

0.00

0075 ADDED ITEM (DOLLAR)/ MCR LINE # 8 (SAND CREEK MASSACRE
- BRONZE PLAQUE)

0.000

0.000

900-00006  
 

1.000

DOL 

1,348.90000 0.000.000

0.00

0080 ADDED ITEM (DOLLAR)/ MCR LINE # 9  I-BEAM FOOTERS 0.000

0.000

900-00006  
 

1.000

DOL 

4,430.88000 0.000.000

0.00

0085 ADDED ITEM (DOLLAR)/ MCR LINE #10  ADDED MOBILIZATION 0.000

0.000

900-00006  
 

1.000

DOL 

7,859.10000 0.000.000

0.00

0090 ADDED ITEM (DOLLAR)/ MCR LINE # 11 BOULDER CANYON SIGN 0.000

0.000

900-00006  
 

1.000

DOL 

301.87000 0.000.000

0.00

0095 ADDED ITEM (DOLLAR)/ MCR LINE # 12  UTE INDIAN MUSEUM 
@ MONTROSE

0.000

0.000

900-00006  
 

1.000

DOL 

880.00000 0.000.000

0.00

CAT 475,378.8611,712.50611,050.76CURRENT AMT0200 $ $ $

$ 475,378.8611,712.50$611,050.76$CURRENT AMTPROJECT TOTAL


